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The article describes elements of each of the three projects and shows how the design-build approach permitted
collaboration between contractors and the agency that resulted in efficiencies and cost savings.
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The move to an electronic scheduling system can be made easier and more cost- effective if paratransit agencies
retain hardware, software and network providers to design, build and implement customized solutions.
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This article describes an intelligent transportation system (ITS) management project along a major corridor in Florida.
The contract is using the System Manager approach.
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The FHWA rule on Design-Build-Contracting has placed significant limitations on the ability of state and local

agencies. This article discusses the potential implications of this new FHWA rule for transport-related contracting and

procurement.
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A study of New York City procurements comparing qualification-based A/E selection vs. competitive pricing A/E
selection.
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UDOT followed a unique approach to contracting this deployment and the Case Study provides an overview of the
successes and lessons-learned that arise from that effort.
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This paper documents a scanning tour to Portugal, the Netherlands, France and England to investigate alternative
contract administration procedures for possible implementation in the United States.
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The report details the following equipment procurement methods: engineer/contractor, system manager, two-step
methods, design/build, life-cycle costing, functionality, sole source, one-step method, public/private, design competition

Source Procuring Agency
ITRIS Online ||State




ID Author (Last, First, MI)

I 15|American Association of State Highway & Transp Off
Title

IITS SOFTWARE: EFFECTIVE ACQUISITION PRACTICES

Publisher Date
IAmerican Association of State Highway & Transp Off || 3/1/2000

. This resource contains information on the following categories:
Work Allocation

Award Method Contract Type Other Considerations
[ | Low-Bid

[ ] Negotiated

[ ] Contractor/Consultant

[ ] Design Consultant Fixed Price IP Rights || Changes

[ ] Design-Build Cost Reimbursemen | Cancellation Clauses [ ] Warranties

[ ] System Manager W ol Seure Time Materials [_] Contract Limits [ ] Cooperative Procurement
Other - .

[ ] System Integrator L] [ ] Penalties/Incentives [ ] Licenses [ ] Set-Asides

[] Commodit (] Other [] Insurance (] Payment Terms

TR Contract Form ] Disputes

] Other Task Order | | Purchase Order

Summary L] Other [ ] Phased

This report documents and presents the results of a study of effective software acquisition practices of ITS and
software acquisition and engineering techniques that have proven to be effective in other industries.
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The document addresses several of the key technical issues, which arise in selecting telecommunications solutions;
including leasing vs. owning.
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The purpose of this series is to show that other procurement options are available under Federal-aid regulations for
projects that do not meet the definition of construction.
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The purpose of this series is to show that other procurement options are available under Federal-aid regulations for
projects that do not meet the definition of construction.
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The purpose of this series is to show that other procurement options are available under Federal-aid regulations for
projects that do not meet the definition of construction.
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This paper focuses on procurement methods for Intelligent Transportation Systems (ITS). It first identifies four major
categories of procurement: engineer/contractor; design/build, system manager/system integrator, and shared
resources.
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This article focuses on the following elements of contracting, including contractual obligations, bidding, sales cycles
communications infrastructure, and design/build projects.
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This article looks at the research community as an excellent catalyst for capturing data regarding design/build projects,
appropriately analyzing those data, and distilling them into useful information of value to the industry.
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The paper gives an overview of the RFP development process for signal systems software procurement and identifies
the keys to success along with the benefits realized by the participants.
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The objective of this article is to review currently used and recently considered procurement methods and recommend
methodology for their selection depending on project requirements.
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This article examines concerns that the Intelligent Transportation Systems (ITS) industry is suffering from long-
standing procurement procedures that are based on a lowest bid basis.
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This report presents the results of research on procurement-related legal and non-technical issues which
may be constraining the deployment of Intelligent Transportation Systems (ITS).
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This report has been developed to assist State and local transportation agencies understand the contracting
techniques available for design and construction of Intelligent Transportation Systems (ITS) projects.
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THIS MATERIAL IS AN OVERVIEW OF THE FEDERAL PROCUREMENT REQUIREMENTS FOCUSING ON THE
DESIGN-BUILD PROCUREMENT METHOD AND IT PROVIDES INFORMATION ON HOW THE METHOD CAN BE
UTILIZED AS AN EFFECTIVE STRATEGY TO DEVELOP AND DEPLOQY ITS INFRASTRUCTURE.
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This short report outlines processes that are supportive of successful traffic signal system procurements. It addresses
equipment as well as software and system procurements.
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This document assembles best practices and presents practical advice on how to acquire the software components of
ITS.
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This document assembles best practices and presents practical advice on how to acquire the software components of
ITS. Chapter 11 focuses on "Selecting the Contracting Vehicle"

Source Procuring Agency
|ITS Electronic Document Library ||State
ID Author (Last, First, MI)
32
Title

Course on ITS software acquisition including how to deal with intellectual property rights

Publisher Date
IDOT Joint Program Office (JPO) from the Professional Capacity Building Site || 1/1/2000

This resource contains information on the following categories:
Work Allocation 9 9

Award Method Contract Type Other Considerations
[ ] Low-Bid

[ ] Contractor/Consultant

[ ] Design Consultant [ | Fixed Price IP Rights [_J Changes

Negotiated ; .

[ ] Design-Build [] Negot ] Cost Reimbursemen [ ] Cancellation Clauses [ ] Warranties

[ ] System Manager L] Sole Source [ ] Time Materials [] Contract Limits [ ] Cooperative Procurement
Other : .

[ | System Integrator L] [ ] Penalties/Incentives [ ] Licenses [ ] Set-Asides

[| Commodit (] Other (] Insurance (] Payment Terms

T Contract Form ] Disputes

[ ] Other [ | Task Order [ | Purchase Order

Summary [ ] Other [ ] Phased
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This article describes the various CMS technologies and their uses, explains some of the challenges with regard to
procurement and implementation, and recommends solutions to the problems.
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This study examines the constraints imposed on procurement by federal and state laws and proposes approaches to
procuring ITS.
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This report describes the major components of the design-build process and
summarizes the practices of the various agencies utilizing design-build services.
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The recommended design-build process of this report is based on a review of design-build practices used in the United
States and conforms to the pending NY State legislation and the proposed FHWA rules and regulations concerning
design-build contracting.
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This references summarizes the results of a workshop held to push forward the adoption of design-build procurement...
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This report compares existing NY State procurement procedures vs. Design-Build procurement procedures.
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The effort to develop the systems integration model began with a case study of the successful FAST-TRAC TIMS
system integration efforts. This report documents the systems integration model used.
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The paper includes a detailed overview of the development of
the regional procurement request for proposals and scope requirements.
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This eleven-page document, which was distributed at the TRB Annual meeting in an ITS procurement session,
summarizes available methods that can be used to procure ITS. It also includes a four-page FHWA Memorandum
entitled "ACTION: Procuring ITS Projects."
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This presentation, by ITS America's Chairman Larry Yermack, provides useful advice from the supplier perspective to
any transportation agency embarking on a major ITS initiative.
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ICDN Editor Jerry Werner recently discussed how ITOP might apply to federal/state/local ITS project procurement and
administration with ITOP Director Rebecca West.
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Discusses types of ITS projects and the alternatives available under federal aid.
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This report presents an overview of the benefits and process for implementing performance based specifications in an
incentive award type contract for equipment maintenance. The report provides guidelines for data collection and
analysis of maintenance...
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Volpe Center analysts examined the institutional and other non-technical impediments that public sector participants
encountered in deploying ITS
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This is a mandated report to Congress addressing the non-technical constraints to the implementation of the ITS.
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This report speaks to IP rights.
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This report documents the findings of a program review conducted from October 2002 to September 2003 that
investigated what delays continue to affect ITS projects, including delays associated w/ contracting for software
development and system integration.
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This article showcases the successes of two major automobile manufacturers whose design-build plants have
successfully saved them money and accelerated construction times.
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This article discusses performance based contracting which often means different things to different assets.
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This publication is designed to be a "how to cookbook" with step-by-step instructions on methods to accomplish each
stage of the process for writing performance based SOW's.
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This article discusses the issues of making sure the issue of performance-based contracting is in the best interests of
the organization for which it is to serve.
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This article discusses the elements of performance-based contracts and the seven steps to performance based
acquisition.
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This guide contains best practices that have proven useful in drafting statements of work, solicitations and quality
assurance plans, and in awarding and administering performance-based service contracts.
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This is a report outlining procurement strategies employed by state governments in the acquisition of information
technology commodies.
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A manual that describes how performance based payments is a new financial tool that strengthens the government
industry relationship and the commitment to revolutionize the business process.
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This is a report on the status of performance-based service contracts crossing agencies with the federal government.
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This article discusses the importance of an integrated, rich-web performance metrics as a critical factor for managing a
performance-based IT contract.
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This paper discusses how to get more for less in IT utility and the approach to use in driving value when preparing a
performance-based statement of work.
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This report identifies major conclusions and lessons learned from the review of 10 performance-based contracting
examples.
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This discussion focuses on the key issues confronting the DC street and bridge system and the reason for turning to
performance-based asset preservation.
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Topics of interest include, what makes a contract performance-based, the different uses of measures in contracts,
selecting performance measures and lessons learned.
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The group focused on the areas of change: (1) Modifying the Federal Acquisition Regulations regarding PBSA, (2)
Modifying reporting requirements and (3) Improving the quality, currency and availability of guidance.
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The checklist was developed as a guide when developing a performance-based solicitation contract - a task order to
determine if an existing contract can be defined as performance based.
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This paper reviews recent franchising of public transport services in Melbourne, Australia, to shed light on the
proposition.
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This paper defines performance-specification-based contracting as structuring the contract around the desired results
rather than the methods that should be used.
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This guide provides step-by-step guidance regarding how to develop a performance-based contract for transportation
operators.
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This report addresses why many governments are turning to creative funding for IT projects that rely less on traditional
tax-levy budgets.
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This paper focuses on the purchasing organization as their service providers or performance-based metrics which in
turn moves the relationship from one of managing minutia to one of managing results.
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This part establishes uniform administrative rules for Federal grants and cooperative agreements and sub-awards to
State, local and Indian tribal governments.
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These checklists are provided as tools to assist in creating technology procurement documents and contracts.
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This manual/guide is designed to discuss contract provisions, administrative procedures, and applicable policies
related to Federal-aid design and construction contracts.

Source Procuring Agency
|FHWA Website - http://www.fhwa.dot.gov/programadmin/contracts/coretoc.htm ||

ID Author (Last, First, MI)
117

Title
New York State Procurement Guidelines

Publisher Date
INew York State Office of General Services || 3/1/2001

This resource contains information on the following categories:
Work Allocation 9 9

Award Method Contract Type Other Considerations
[ ] Low-Bid

[ ] Contractor/Consultant

[ ] Design Consultant [ | Fixed Price ] IP Rights [_J Changes

Negotiated ; .

[ ] Design-Build L] Negot ] Cost Reimbursemen [ ] Cancellation Clauses [ ] Warranties

[ ] System Manager L] Sole Source [ ] Time Materials [] Contract Limits [ ] Cooperative Procurement
Other : .

[ ] System Integrator L] [ ] Penalties/Incentives [ ] Licenses [ ] Set-Asides

[| Commodit (] Other (] Insurance (] Payment Terms

T Contract Form ] Disputes

[ ] Other [ | Task Order [ | Purchase Order

Summary [ ] Other [ ] Phased

This document is designed to assist New York State agencies when procuring commodities, services and technology.
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A number of federal and New York State laws, rules, and regulations impact on NYS procurements. The NYS
Department of Law summarizes some of these requirements into Appendix A.
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The terms and conditions set forth in this Appendix are expressly incorporated in and applicable to all procurements
and resulting procurement contracts let by the OGS Procurement Services Group...
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. This resource contains information on the following categories:
Work Allocation

Award Method Contract Type Other Considerations
[ | Low-Bid

[ ] Negotiated

[ ] Sole Source

[ ] Contractor/Consultant
[ ] Fixed Price L] IP Rights [ ] Changes

] Cost Reimbursemen [ ] Cancellation Clauses [ | Warranties

[ ] Design Consultant
[ | Design-Build

[ ] System Manager [ ] Time Materials [_] Contract Limits [ ] Cooperative Procurement
Other : .

[ ] System Integrator L] [ ] Penalties/Incentives | Licenses [_| Set-Asides

[] Commodit [ ] Other [ ] Insurance [ ] Payment Terms

TR Contract Form ] Disputes

] Other [ ] Task Order [ ] Purchase Order

Summary L] Other [ ] Phased

The terms and conditions set forth in this Appendix B-1 are expressly incorporated in and applicable to all
procurements and resulting procurement contracts let by the Office of General Services Procurement Services Group...
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. This resource contains information on the following categories:
Work Allocation

Award Method Contract Type Other Considerations
[ ] Low-Bid

[ | Negotiated

[ ] Sole Source

[ ] Contractor/Consultant
[ ] Fixed Price L] IP Rights [ ] Changes

] Cost Reimbursemen [ ] Cancellation Clauses [ | Warranties

[ | Design Consultant
[ ] Design-Build

[ ] System Manager [ ] Time Materials [ ] Contract Limits "] Cooperative Procurement
Other : .

[ ] System Integrator L] [ ] Penalties/Incentives [ ] Licenses [ ] Set-Asides

(] Commodit ] Other ] Insurance [ | Payment Terms

T Contract Form ] Disputes

[ ] Other [ | Task Order [ | Purchase Order

Summary [ ] Other [ ] Phased

Appendix C supplements the guidelines with instructional bulletins which are broad in nature.
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